EMS Page Tag Implementation Status (% complete) - 9/10/2010

Page Tag - User Acceptance Test

Interface Completion Page Tag PageTag Dev Reconciliation |Custom Page| Netlnsight Production Data Provider Production Comments
(#i‘f"i'r‘:;ffgce Manifest | Implementation Tags Account Readiness Acceptance | Implementation
tasks Setup
completed)
ASF 50f5 N/A
ECHO Website 3of5 60 N/A 90.0 Pending Reconciliation ongoing.
ECHO Wist 3of5 50 N/A 87.5 Pending Reconciliation ongoing.
ESDIS Webpages 50f5 N/A
GCMD 50f5
GES DISC 50f5
GHRC 3of5
LARC 50f5
LP ECS 40of5 N/A
MODAPS 50f5 N/A
s NSIDC 50f5
5 ORNL 50f5 N/A
5 Outreach -
DAAC Alliance 50f5 N/A
Outreach -
lvanova 50f5 N/A
PODAAC 50f5 N/A
Apache logs operational for web
N/A metrics. Page tag reconciliation
SEDAAC 50f5 ongoing.
REASON -Software N/A
Reuse 50f5
REASON - SPG 50f5 N/A
REASON - N/A
Tech Infusion 50f 5
CDDIS 0of 5 N/A
3 LPDAACMRTWEB N/A N/A N/A N/A N/A N/A N/A N/A N/A
z LANCE.NASA.GOV 50f5
OBPG TBD
Overall Status* 19 of 21 90.5
Original Overall Status:
84%. New status reflects
additional data providers
(CDDIS, OCDPS,
LPDAACMRTWEB)
|Origninal Status* | [ 170f19 | 89.5|




